Benchmarking Program Timeline

January 1996
Paper Form to EDI

March 1997
Benchmarking Staff Hired

October 1997
Report Card Issued on Fatalities
Training Questionnaire

December 1997
Report Card on Timely Filing
of First Reports

February 1998
Carrier Performance Task Force
Established

Time Period for 1st Report Card
January 1997 ———— June 1997

Time Period for 2nd Report Card
July 1997 ———— December 1997

Integration
Clean Up:	Inaccurate FEINs, Incomplete Addresses, Coding Errors
Data Validation:	Definitions, Edits
EDI Education:	Basic (Mandatory/Optional/Conditional Fields)
	Intermediate (Fields, MT Codes, Coding/Definitions, Rejections)
	Advanced (Systems, Matrix, Mapping Issues)

April 1996
Taskforce Meeting
Timely Filing Report Parameters Modified
Web site created for Benchmarking
  Updates & Education

June 1998
TPA Table Created
- Idenfitying TPAs
- Verifying Addresses

July 1998
Report Card Program Modification To
  Separate Carriers' Timeliness from
  Employers' Timeliness
Use of Delayed Lost Time Indicator

August 1998
2nd Report Card on Fatalities

September 1998
2nd Report Card on Timely
Filing of First Reports

October 1998
Kentucky's Detailed Coding Manual
Based on IAIABC Standards

Legend
■ = Months covered by a
    particular report card
■ = An on-going process

S:\research\qtr-rpt\timeline.p65